

EXECUTIVE DECISION CANVAS			
Project Portfolio Decision Intelligence December 2026			
SITUATION The portfolio is experiencing simultaneous financial, schedule, risk, and resource pressure. These pressures are unevenly distributed, requiring targeted intervention rather than portfolio-wide corrective action.			
\$33.1M Forecast Overrun	94 / 150 Projects Delayed	32 Unresolved Risks	95.0% Capacity Coverage
EVIDENCE Financial 100 of 150 projects forecast over the current budget. Delivery 71 projects are both forecast over budget and delayed. Risk 16 of 32 unresolved risks are High/Critical. Capacity Planned demand exceeds available capacity by 1,700 hours; 10 of 12 roles are under pressure. Pressure is material, but concentrated intervention is more appropriate than uniform action.	PRIORITY P1 — Immediate Executive Review Multiple adverse signals converge. P2 — Targeted Management Intervention Material adverse signal in one principal dimension. P3 — Monitor No current evidence requires active intervention. Portfolio Capacity Intervention Planned demand exceeds specialist capacity.	ACTION 1. Launch focused project recovery reviews 2. Challenge forecasts and remaining commitments 3. Rebalance constrained specialist capacity 4. Escalate severe unresolved risks 5. Establish a monthly intervention cycle	
MONITORING			
Forecast Overrun \$33.1M baseline	Combined Pressure 71 / 150 baseline	Severe Risk 16 High/Critical	Capacity Coverage 95.0%
Intervention Movement P1 ↔ P2 ↔ P3 Monitor whether intervention is producing measurable movement toward lower financial, delivery, risk, and capacity pressure.			
DATA → EVIDENCE → INSIGHT → PROFESSIONAL JUDGMENT → DECISION → ACTION			